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ESTIMATE RUN 10/16/2019

ESTIMATE SUMMARY 10:26:55

CONTID: C22250         ESTIMATE NO: 0007 FINL 2005

PCN: 22250-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BRIDGE REPAIRS MP 244.2 & PERCENT TIME:

PROJECT NO: NHPP 0703-449                 

I-70 BRIDGE REPAIRS MP 244.2 & 249.0

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,418,277.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,557,188.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 23,357.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.04

0.00

0.00

23,357.83

$

$

$

$

1,418,277.57

0.00

1,418,277.57

0.00

1,418,277.57

0.00

0.00

1,418,277.57

0.00

AMOUNT DUE 1,418,277.57 23,357.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,357.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

91.0 TIME ALLOW: 91

ORIG TIME ALLOW: 57

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2018

06/10/2018

08/13/2019

08/13/2019

10/16/2019

03/29/2018

04/12/2018

04/27/2018

06/10/2018
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PCN: 22250-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

245.73000

0010 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

234.00000

0015 Erosion Log Type 1 (12 Inch) 59.000

0.000

208-00002  
 

469.0559.000

0.00

59.000

LF  

7.95000

0020 Aggregate Bag 48.000

0.000

208-00035  
 

538.0848.000

0.00

48.000

LF  

11.21000

0025 Pre-fabricated Concrete Washout Structure 3.000

0.000

208-00046  
 

5,253.933.000

0.00

3.000

EACH

1,751.31000

0030 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,083.911.000

0.00

1.000

EACH

2,083.91000

0035 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

764.648.000

0.00

8.000

HOUR

95.58000

0040 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

1,177.608.000

0.00

8.000

HOUR

147.20000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

118.80000

0050 Removal of Trash 11.000

0.000

208-00107  
 

603.6811.000

0.00

11.000

HOUR

54.88000

0055 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

105.90000
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PCN: 22250-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

488.80000

0065 *Mobilization 1.000

0.000

626-00000  
 

140,270.161.000

0.00

1.000

L S 

140,270.16000

0066 Mobilization (w/o Autopay) (Remobilization) 1.000

0.000

626-00100  
 

113,711.741.000

0.00

1.000

L S 

113,711.74000

0070 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

6,032.001.000

0.00

1.000

L S 

6,032.00000

0075 *Modified Epoxy Pavement Marking 8.900

0.000

627-00008  
 

2,545.408.900

0.00

8.900

GAL 

286.00000

0080 *Pavement Marking Paint (Low Temperature) 12.770

0.000

627-00014  
 

903.0912.770

0.00

12.770

GAL 

70.72000

0085 Flagging 430.000

0.000

630-00000  
 

11,180.00430.000

0.00

430.000

HOUR

26.00000

0090 Uniformed Traffic Control 308.000

0.000

630-00003  
 

40,040.00308.000

0.00

308.000

HOUR

130.00000

0095 Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

0.000

EACH

3,120.00000

0100 Traffic Control Inspection 35.000

0.000

630-00007  
 

8,579.9035.000

0.00

35.000

DAY 

245.14000

0105 Traffic Control Management 94.000

0.000

630-00012  
 

85,094.4494.000

0.00

94.000

DAY 

905.26000



CONTID: C22250         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22250-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

2,145.00000

0115 Barricade (Type 3 M-B) (Temporary) 7.000

0.000

630-80336  
 

1,456.007.000

0.00

7.000

EACH

208.00000

0120 Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

676.0013.000

0.00

13.000

EACH

52.00000

0125 Construction Traffic Sign (Panel Size B) 66.000

0.000

630-80342  
 

13,728.0066.000

0.00

66.000

EACH

208.00000

0130 Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

2,912.0014.000

0.00

14.000

EACH

208.00000

0135 Vertical Panel 85.000

0.000

630-80350  
 

2,210.0085.000

0.00

85.000

EACH

26.00000

0140 Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,436.641.000

0.00

1.000

EACH

4,436.64000

0145 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

3,120.002.000

0.00

2.000

EACH

1,560.00000

0150 Drum Channelizing Device 6.000

0.000

630-80360  
 

312.006.000

0.00

6.000

EACH

52.00000

0155 Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

572.0010.000

0.00

10.000

EACH

57.20000

0160 Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2,080.001.000

0.00

1.000

EACH

2,080.00000
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PCN: 22250-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0161 Traffic Cone 295.000

0.000

630-80380  
 

3,584.25295.000

0.00

295.000

EACH

12.15000

0165 Mobile Attenuator 1.000

0.000

630-85020  
 

32,604.001.000

0.00

1.000

EACH

32,604.00000

0170 Night Work Lighting 1.000

0.000

632-00000  
 

39,852.551.000

0.00

1.000

L S 

39,852.55000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 256.970

0.000

700-70016  
 

256.97256.970

0.00

256.970

F A 

1.00000

0190 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 527,048.030.00527,048.03CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-15-BL 

0200 *Removal of Asphalt Mat (Planing) 1,871.000

0.000

202-00240  
 

29,262.441,871.000

0.00

1,871.000

SY  

15.64000

0205 *Removal of Asphalt Mat (Planing) (Special) 158.000

0.000

202-00246  
 

5,759.10158.000

0.00

158.000

SY  

36.45000
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PCN: 22250-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-15-BL 

0210 Removal of Portions of Present Structure (Class 2) 211.000

0.000

202-00453  
 

53,585.56211.000

0.00

211.000

SY  

253.96000

0215 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

465.75000

0220 Removal of Expansion Device 97.000

0.000

202-00504  
 

26,714.7797.000

0.00

97.000

LF  

275.41000

0225 Clean Inlet 9.000

0.000

202-04010  
 

3,303.549.000

0.00

9.000

EACH

367.06000

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

337.47000

0231 HMA (Gr SX) (100) (PG 76-28) 545.890

0.000

403-34871  
 

184,221.50545.890

0.00

545.890

TON 

337.47000

0235 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

19.82000

0240 *Sawing and Sealing Bridge Joint 212.000

0.000

518-03000  
 

4,496.52212.000

0.00

212.000

LF  

21.21000

0245 Concrete (Patching) 26.700

0.000

601-06100  
 

58,668.9826.700

0.00

26.700

CY  

2,197.34000

0250 Galvanic Anodes 138.000

0.000

601-51005  
 

3,661.14138.000

0.00

138.000

EACH

26.53000
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PCN: 22250-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-15-BL 

0255 Reinforcing Steel 1,038.000

0.000

602-00000  
 

1,245.601,038.000

0.00

1,038.000

LB  

1.20000

CAT 370,919.150.00370,919.15CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-15-CC 

0260 *Removal of Asphalt Mat (Planing) 720.000

0.000

202-00240  
 

11,260.80720.000

0.00

720.000

SY  

15.64000

0265 *Removal of Asphalt Mat (Planing) (Special) 906.000

0.000

202-00246  
 

33,023.70906.000

0.00

906.000

SY  

36.45000

0270 Removal of Portions of Present Structure (Class 2) 131.000

0.000

202-00453  
 

33,268.76131.000

0.00

131.000

SY  

253.96000

0275 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

465.75000

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

337.47000

0285 *Waterproofing (Membrane) 906.000

0.000

515-00120  
 

17,956.92906.000

0.00

906.000

SY  

19.82000

0290 *Sawing and Sealing Bridge Joint 108.000

0.000

518-03000  
 

2,290.68108.000

0.00

108.000

LF  

21.21000

0295 Concrete (Patching) 9.500

0.000

601-06100  
 

20,874.739.500

0.00

9.500

CY  

2,197.34000

0300 Galvanic Anodes 2.000

0.000

601-51005  
 

53.062.000

0.00

2.000

EACH

26.53000



CONTID: C22250         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22250-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:55

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-CC 

0305 Reinforcing Steel 528.000

0.000

602-00000  
 

633.60528.000

0.00

528.000

LB  

1.20000

CAT 119,362.250.00119,362.25CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-15-CD 

0310 *Removal of Asphalt Mat (Planing) 1,327.720

0.000

202-00240  
 

20,765.541,327.720

0.00

1,327.720

SY  

15.64000

0315 *Removal of Asphalt Mat (Planing) (Special) 820.000

0.000

202-00246  
 

29,889.00820.000

0.00

820.000

SY  

36.45000

0320 Removal of Portions of Present Structure (Class 2) 448.130

0.000

202-00453  
 

113,807.09448.130

0.00

448.130

SY  

253.96000

0325 Removal of Portions of Present Structure (Class 3) 22.360

0.000

202-00460  
 

10,414.1722.360

0.00

22.360

SY  

465.75000

0330 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1,516.301.000

0.00

1.000

L S 

1,516.30000

0335 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

367.06000

0340 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 260.770

0.000

403-34751  
 

88,002.05260.770

0.00

260.770

TON 

337.47000

0345 *Waterproofing (Membrane) 813.380

0.000

515-00120  
 

16,121.19813.380

0.00

813.380

SY  

19.82000

0350 *Sawing and Sealing Bridge Joint 107.500

0.000

518-03000  
 

2,280.07107.500

0.00

107.500

LF  

21.21000
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PCN: 22250-BID    ESTIMATE RUN 10/16/2019

PROJECT: NHPP 0703-449                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:55

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-CD 

0355 Concrete (Patching) 37.850

0.000

601-06100  
 

83,169.3237.850

0.00

37.850

CY  

2,197.34000

0360 Galvanic Anodes 196.000

0.000

601-51005  
 

5,199.88196.000

0.00

196.000

EACH

26.53000

0365 Reinforcing Steel 3,234.690

0.000

602-00000  
 

3,881.633,234.690

0.00

3,234.690

LB  

1.20000

CAT 375,046.250.00375,046.25CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Field Office (Class 1) 1.000

0.000

620-00001  
 

24,403.351.000

0.00

1.000

EACH

24,403.35000

0375 Sanitary Facility 1.000

0.000

620-00020  
 

1,498.501.000

0.00

1.000

EACH

1,498.50000

CAT 25,901.850.0025,901.85CURRENT AMT0400 $ $ $

$ 1,418,277.530.00$1,418,277.53$CURRENT AMTPROJECT TOTAL


